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April 16, 1999 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 3 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between March 25, 1999 and April 7, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Notification of selected surveyor and landscape architect. Notification was 
submitted to USEPA (via e-mail) on March 29, 1999. 

• Completion of the Residential Property Removal Action Work Plan for Tier I I 
Residential Properties, South Plainfield, New Jersey (Work Plan). The Work 
Plan was submitted to USEPA on April 1, 1999. 

• Completion of a schedule for activities required by the AOC. The schedule was 
included in the Work Plan submitted to USEPA on April 1, 1999. 
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• Completion of the access agreements with each of the seven residential property 
owners (see AOC Paragraphs 36(a) and 60). Copies of the executed access 
agreements were included in the Work Plan submitted USEPA on April 1, 
1999. 

. Identification of disposal facilities for excavated PCB-containing soils (see AOC 
Paragraphs 37b, 40 and 67). Proposed facilities were identified in the Work 
Plan submitted to USEPA on April 1, 1999. 

. Notification of the seven residential property owners regarding implementation 
of verification sampling and survey activities. Owners were notified on March 
29 and 30, 1999. 

. Completion of verification sampling on the seven properties in accordance with 
the Sampling and Analysis Plan for Tier I I Residential Properties, South 
Plainfield, New Jersey (SAP), as conditionally approved by USEPA on March 
30, 1999; sampling activities were completed on April 1, 1999. 

• Completion of response to USEPA comments on the SAP in accordance with 
the conditional approval granted on March 30, 1999. Clarification of statistical 
analysis results and revised SAP pages were provided to USEPA on April 1, 
1999. 

• Collection of a composite soil sample for waste disposal characterization 
purposes. Collection of the composite sample was completed on April 1, 1999. 

• Laboratory analysis of verification samples collected during the week of March 
29, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Identification of prospective contractors, including remediation contractors and 
landscape contractors. 

• Surveying on the seven residential properties of property boundaries and existing 
landscaping that may be impacted by removal action activities; survey activities 
were initiated during the week of March 29, 1999. 

• Review of unvalidated verification sampling results and implementation of 
statistical data assessment procedures as described in the SAP. 
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Two-Week Schedule of Planned Activities 
During the next two-week period (April 8, 1999 through April 21, 1999) the 
following activities are planned: 

• Identification of prospective contractors, including remediation contractors and 
landscape contractors. 

• Complete statistical assessment of preliminary verification sampling results for 
the seven Tier I I properties. 

• Preparation of property survey drawings, detailed excavation plans and 
restoration plans. 

One-Month Schedule of Planned Field Activities 
During the next four-week period (April 8, 1999 through May 5, 1999), the 
following field activities are planned: 

• Completion of surveying on the seven residential properties of property 
boundaries and existing landscaping that may be impacted by removal action 
activities. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions 
regarding this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 




